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Agency / Division:  OeHI - Governor's Office of eHealth Innovation

11/1/17 9/30/22 5% $1,250,000 $38,889 $1,211,111 3% YesOeHI - Automated and Integrated Consent Plan

5/1/20 9/30/20 0% $4,300,000 $0 $4,300,000 0% YesOeHI - COVID Public Health Response Plan

5/1/20 9/30/20 0% $3,276,000 $0 $3,276,000 0% YesOeHI - Rural Connectivity Plan

1/1/17 9/30/22 25% $2,250,000 $982,889 $1,267,111 44% YesOeHI - Advance HIE Rollup Execute

11/1/17 9/30/22 10% $1,500,000 $63,889 $1,436,111 4% YesOeHI - Care Coordination Execute

11/1/17 9/30/22 40% $1,500,000 $652,789 $847,211 44% YesOeHI - Data Governance Execute

4/2/19 9/30/22 10% $5,000,000 $38,889 $4,961,111 1% YesOeHI - HIE PDMP Execute

1/1/17 9/30/22 15% $3,450,000 $535,064 $2,914,936 16% YesOeHI - MDM Identity Projects Execute

6/1/19 9/30/22 80% $2,690,000 $408,762 $2,281,238 15% YesOeHI - PMO Execute

9/5/19 6/30/22 15% $4,000,000 $38,889 $3,961,111 1% YesOeHI - Telehealth/Broadband Execute

11/1/17 9/30/22 10% $200,000 $164,500 $35,500 82% YesOeHI - Consumer Engagement Close

1/1/17 9/30/22 30% $500,000 $479,889 $20,111 96% YesOeHI - eCQM Close

$29,916,000 $3,404,449 $26,511,551Agency Total:Total Projects for OeHI - Governor's Office of eHealth Innovation:  12


